US ARMY CORPS OF ENGINEERS

FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
DUSTPAN ** HURLEY ** MEMPHIS
10/1/2003  9/30/2004 MVM LOWER MISSISSIPPI RIVER 9,000,000 120
Total 9,000,000 120
DUSTPAN ** JADWIN ** VICKSBURG
10/1/2003  10/5/2003 MVS UPPER MISS, MILE 21 283,788 5
10/6/2003  10/9/2003  MVS UPPER MISS, MILE 31 221,318 4
10/10/200  10/13/200  MVS UPPER MISS, MILE 32 229,173 4
10/14/200  10/19/200  MVK VICTORIA BEND, MILE 594 261,221 6
10/20/200 LAYUP
10/20/200  1/18/2004 MVN LMR NEW ORLEANS DISTRICT 6,600,000 91
1/19/2004  9/20/2004 LAYUP 246 DAYS
9/21/2004  9/30/2004  MVK LMR VICKSBURG DISTRICT 600,000 10
Total 8,195,500 120
DUSTPAN ** POTTER ** ST.LOUIS
10/1/2003  10/2/2003 MVS Wagners Landing 41,042 1
10/2/2003  10/11/200 MVS Potato Bend 306,483 10
10/11/200  10/15/200  MVS Grand Tower 142,314 4
10/15/200 10/16/200 MVS “Fountain Bluff 18,141 1
10/16/200  10/20/200  MVS Hanging Dog 133,152 4
10/20/200  10/23/200  MVS Crawford Towhead 101,519 2
10/23/200  10/26/200 MVS Bee Bar 122,136 3
10/26/200  10/28/200  MVS Hamburg 72,228 2
10/28/200  11/2/2003 MVS Little Rock 113,527 5
11/2/2003  11/5/2003 MVS Michaels Towhead 96,056 3
11/5/2003  11/8/2003 MVS Harrisonvill Lnd. 110,251 3

Data as of:  10-Feb-04 Report Run Date: Tuesday, February 10, 2004
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FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work

Date Date  Dist Job Name Quantity (cy) Days

11/8/2003  11/12/200 MVS Foster light 153,247 5

11/12/200 11/16/200 MVS Fines Bluff 152,859 3

11/16/200 11/20/200 MVS J B Bridge 120,884 4

11/20/200 11/25/200 MVS Bussen Quarry 200,278 5
1,884,117 55

HOPPER ** ESSAYONS ** PORTLAND

10/1/2003  10/20/200 NWP Columbia River 407,792 10.9

10/21/200  2/2/2004 NWP Lay Up

2/3/2004 3/17/2004 PAO Hawaii 1,000,000 22

3/18/2004  4/25/2004  SPN San Francisco District 600,000 32

4/26/2004  5/3/2004 NWP Columbia River 300,000 6

5/4/2004 5/14/2004 NWS Grays Harbor 700,000 10

5/15/2004  5/27/2004 NWP Lay Up

5/28/2004  6/29/2004  SPN San Francisco District 600,000 31

6/30/2004  9/15/2004 NWP Columbia River 3,900,000 80.1
7,507,792 192

HOPPER ** MCFARLAND PHILADELPHIA

9/1/2003 12/7/2003  NAP SHIPYARD PERIOD/ 90 days 0

12/9/2003  12/18/200 SAM Pascagoula Harbor 100,000 10

12/19/200  1/1/2004 NAP LAY UP /14 days

1/2/2004 1/11/2004 SAM Pascagoula Harbor 100,000 10

1/12/2004  1/12/2004 NAP Transit to Mississippi River

1/13/2004  1/15/2004 MVN Mississippi River 30,000 3

1/16/2004  1/29/2004 NAP LAY UP /14

1/30/2004  2/12/2004 MVN Mississippi River 140,000 14

2/13/2004  2/26/2004 NAP LAY UP / 14 days
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FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
2/27/2004  3/3/2004 MVN Mississippi River 60,000 6
3/4/2004 3/9/2004 NAP Transit to Norfolf Va./6days
3/10/2004  4/2/2004 NAB Cape Henry / York Spit 240,000 24
4/3/2004 4/4/2004 NAP Transit to Phila. / 2 days
4/5/2004  4/8/2004 NAP PHILADELPHIA TO SEA 40,000 4
4/9/2004 4/22/2004  NAP LAY UP / 14 days
4/23/2004  5/6/2004 NAP PHILADELPHIA TO SEA 140,000 14
5/7/2004 5/20/2004  NAP LAY UP / 14 days
5/21/2004  6/3/2004 NAP PHILADELPHIA TO SEA 140,000 14
6/4/2004 6/17/2004 NAP LAY UP /14 days
6/18/2004  7/1/2004 NAP PHILADELPHIA TO SEA 140,000 14
71212004 7/15/2004  NAP LAY UP / 14 days
7/16/2004  7/29/2004  NAP PHILADELPHIA TO SEA 140,000 14
7/30/2004  8/12/2004 NAP LAY UP / 14 days
8/13/2004  8/25/2004 NAP PHILADELPHIA TO SEA 130,000 13
8/26/2004  9/30/2004 NAP LAY UP
12/8/2004  12/8/2004 NAP Transit to Pascagoula Harbor

Total 1,400,000 140

HOPPER ** WHEELER ** NEW ORLEANS

10/1/2003  12/7/2003  MVN DOCKSIDE OVERHAUL
12/8/2003  1/17/2004  MVN READY RESERVE STANDBY
1/18/2004  1/20/2004 MVN SWP TRIALS 80,000 2
1/20/2004  2/2/2004 MVN SOUTHWEST PASS 440,000 11
2/3/2004 3/15/2004 MVN READY RESERVE STANDBY
3/16/2004  3/29/2004 MVN SOUTHWEST PASS 440,000 11
3/30/2004  5/10/2004 MVN READY RESERVE STANDBY
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FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
5/11/2004  5/24/2004  MVN SOUTHWEST PASS 440,000 11
5/25/2004  7/5/2004  MVN READY RESERVE STANDBY
7/6/2004  7/19/2004  MVN SOUTHWEST PASS 440,000 11
7/20/2004  8/30/2004  MVN READY RESERVE STANDBY
8/31/2004  9/13/2004  MVN SOUTHWEST PASS 440,000 11
9/14/2004  9/30/2004  MVN SHIPYARD

Total 2,280,000 57

HOPPER ** YAQUINA ** PORTLAND

10/1/2003  10/2/2003 Lay Up
10/2/2003  10/13/200 NWP Columbia River 167,585 10.02
10/13/200  10/24/200 NWP Oregon Coast 51,350 8.28
10/24/200  2/22/2004  NWP Lay Up
2/23/2004  2/27/2004 NWP Vancouver to The Dalles 25,000 5
2/28/2004  3/15/2004 NWP Lay Up
3/16/2004  4/14/2004 SPN Humboldt Bay 200,000 30
4/15/2004  5/12/2004 NWS Grays Harbor 300,000 28
5/13/2004  5/28/2004 NWP Oregon Coast 80,000 16
5/29/2004  6/10/2004 NWP Lay Up
6/11/2004  6/30/2004  SPL Morro Bay 120,000 20
7/1/2004 7/31/2004  NWP Oregon Coast 150,000 28
8/1/2004 8/3/2004 NWP Lay Up
8/4/2004 9/5/2004 NwWP Oregon Coast 215,000 317
9/6/2004 9/8/2004 NwWP Columbia River 30,000 3
9/9/2004 9/30/2004 NWP Lay Up

Total 1,338,935 180

NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON
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FY 2004 CORPS DREDGE SCHEDULE
Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
10/1/2003  11/6/2003  SAW NEW RIVER INLET 115,010 36
11/7/2003  11/19/200  SAW MANTEO-SHALLOWBAG BAY 15,660 13
11/20/200  11/21/200 SAW MANNS HARBOR SHIPYARD 0 0
11/26/200  11/27/200 SAW IDLE 0 0
11/28/200  12/23/200 NAP BARNEGAT INLET 61,005 27
12/21/200  1/3/2004  NAO RUDEE INLET 10,155 14
1/4/2004  1/31/2004  SAW MANTEO SHALLOWBAG BAY 32,145 27
2/1/2004  3/31/2004 NAP OCEAN CITY 76,543 60
4/1/2004  4/26/2004 NAP BARNEGAT 32,456 26
4/27/2004  6/25/2004 NAE NEW ENGLAND DISTRICT 123,456 60
6/26/2004  7/4/2004  NAO RUDEE INLET 13,456 9
7/5/2004  9/2/2004  NAP BARNEGAT INLET 56,000 26
9/3/2004  9/12/2004 NAO RUDEE INLET 32,456 12
9/13/2004  9/16/2004 NAO BENNETS CREEK 12,345 4
9/17/2004  9/30/2004  NAP OCEAN CITY 25,678 14
Total 606,365 328
SIDECASTER ** FRY ** WILMINGTON
10/1/2003  11/15/200 SAW NORFOLK SHIPYARD 0 0
11/16/200  1/31/2004  SAW MANNS HARBOR 0 0
2/1/2004  2/15/2004 SAW MANTEO SHALLOWBAG BAY 33,456 15
2/1/2004  2/15/2004 SAW CAROLINA BEACH INLET 19,876 15
2/16/2004  2/19/2004 SAW BOGUE INLET 60,789 33
3/20/2004  3/31/2004 NAP COLD SPRING 24,324 12
4/1/2004  4/30/2004 SAW BOGUE INLET 54,678 30
5/1/2004  6/26/2004 SAC CHARLESTON DISTRICT 123,456 57
6/27/2004  6/30/2004 SAW CAROLINA BEACH INLET 7,658 4
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FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
7/1/2004  7/31/2004 SAW LOCKWOODS FOLLY INLET 67,890 31
8/1/2004  9/3/2004  SAW MANTEO SHALLOWBAG BAY 54,234 34
9/4/2004  9/15/2004 NAP COLD SPRING INLET 14,345 12
9/16/2004  9/30/2004 SAW NEW RIVER INLET 18,675 15
Total 479,381 258
SIDECASTER ** MERRITT ** WILMINGTON
10/1/2003  10/5/2003 SAW HATTERAS INLET 31,010 5
10/6/2003  10/11/200 SAW MANTEO SHALLOWBAG BAY 14,060 6
10/12/200  11/17/200 SAW MANNS SHIPYARD 0 0
10/18/200  10/30/200 SAW MANTEO SHALLOWBAG BAY 59,501 14
10/31/200  11/13/200 SAW MANNS HARBOR 0 0
11/15/200  11/20/200 SAW NEW RIVER INLET 24,660 6
11/21/200  11/25/200 SAW CAROLINA BEACH INLET 14,450 5
11/26/200  11/27/200  SAW HOLIDAY 0 0
11/28/200  12/10/200 SAW CAROLINA BEACH INLET 59,680 13
12/11/200  12/11/200 SAW REPAIRS 0
12/12/200  12/23/200 SAW CAROLINA BEACH INLET 49,422 12
12/24/200  12/25/200 SAW HOLIDAY 0 0
1/1/2004  1/31/2004 SAW LOCKWOOD FOLLY RIVER 65,432 31
2/1/2004  2/29/2004 SAW CAROLINA BEACH INLET 44,567 29
3/1/2004  3/31/2004 SAW NEW RIVER INLET 67,899 31
4/1/2004  5/31/2004 SAW SHIPYARD 0 0
6/1/2004  6/21/2004 SAW EAGLE ISLAND REPAIR YD 0 0
6/22/2004  6/30/2004 SAW CAROLINA BEACH INLET 8,765 9
7/1/2004  8/9/2004  SAW NEW RIVER INLET 90,876 40
8/10/2004  8/31/2004 SAW CAROLINA BEACH INLET 19,876 22
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FY 2004 CORPS DREDGE SCHEDULE

Start Stop  For Estimated Work
Date Date  Dist Job Name Quantity (cy) Days
9/1/2004  9/30/2004  SAW MANTEO SHALLOWBAG BAY 75,643 30
12/26/200  1/8/2004  SAW LOCKWOODS FOLLY INLET 14
Total 625,841 267

TOTAL 2004 YARDAGE:

Data as of:

10-Feb-04

33,317,931
Cubic Yards

Report Run Date: Tuesday, February 10, 2004
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